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DE-CONSTRUCTION OF SCHEDULES

ò US-400 Bypass @ Parson (400-50 K-8231-01 Grading & 400-50 K-8231-
02 Surfacing) 

ò I-135/ WaterwellRoad Interchange @ Salina(135-85 K-8254-01)

ò US-50 @ Garden City (50-28 K-8246-01

ò US-59 Missouri River Br. @ Atchison (59-3 K-8238-01/02) 

ò K-61 Reno & McPherson Coõs. McPherson to Hutchison

(61-106 K-8249-01, 61-78 K-8252-01 & 61-59 K-8253-01/02) 

ò Comparison between two US-169 projects and the K-61 projects.



PARSONS BYPASS PROJECT          400-50 K-8231-01            

Event Scheduled Accomplished

Application Packets Mailed 6-22-1999
Letter of intent with Project Map Submittal

8-2-1999
Review Letters of Intent. Review project 

eligibility and project scope.
8-3-1999 
Through 

9-14-1999
Applicants Notified whether proposed project 

is eligible for System Enhancement Funds 9-15-1999
Application Work Shop 10-20-1999

Deadline for Submittal of Official Project 
Request with supporting documentation. 12-8-1999

Begin Priority Analysis and Project Selection. 
(Economic Development Panel begins analysis) 12-8-1999

System Enhancement Program Approved 8-4-2000
883 Issued 8-31-2000 9-11-2000

Design completed and Right of Way and 
Environmental acquired as part of CHP
Signed System Enhancement Agreement 10-23-2000

Letting-Grading 2-15-2001 2-21-2001
Letting-Surfacing 2-15-2002 10-16-2002



WATERWELLROAD INTERCHANGE     135-85 K 8254-01                      

Event Scheduled Accomplished

Application Packets Mailed 6-22-1999

883 Issued 8-31-2000 9-11-2000

Signed ConsultantContract 3-21-2001 5-31-2001

Field Check 12-31-
2001

3-22-2002

Plans to Right of Way 2-14-2002 7-26-2002

Plans Complete 11-28-
2002

12-12-2002

Property Cleared 10-14-
2002

3-6-2003

Letting 3-17-2003 3-12-2003



US-50 ðFINNEY COUNTY  KDOT PROJECT 50-28 K-8246-01


